

A
PROJECT REPORT ON

**GYM MEMBERSHIP MANAGEMENT
SYSTEM**

SUBMITTED BY
GHUMATKAR VAISHNAVI(22501)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Mr. Omkar Barve Sir

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that **“VAISHNAVI KAILAS GHUMATKAR”**,
Seat No. 2367 of **MCA II SEM – IV** has been completed the Major
Project entitled **“GYM MEMBERSHIP MANAGEMENT
SYSTEM ”** for the fulfilment of **MASTER OF COMPUTER
APPLICATION** under **Savitribai Phule Pune University, Pune**.
This is the result of the original project work under the supervision
and guidance of **“Prof. Omkar Barve”** to the best of my knowledge
and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B H Nanwani
Director

Date: 25/05/2024

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001



Sign of External Examiner



Sign of Internal Examiner

Date : 1 April 2024

TO WHOM SO EVER IT MAY CONCERN

I hereby certify that the person named **Ms.Vaishnavi K Ghumatkar** was employed by our company iSASH IT Solution Pvt. Ltd., during the period starting from **1 Jan 2024** To **1 April 2024**.

She worked in our company at the position of Python Developer Intern. During **her** complete period of working for us,She demonstrated as a diligent and truthful person. **her** leadership skills were outstanding and very helpful and highly appraised by our staff.

We wish **her** all the best in his future endeavors.

For iSASH IT Solution Pvt. Ltd.



Sagar N Kale
Director
iSASH IT Solution Private Limited

Address: iSASH IT Solution Pvt Ltd,Office No.2,3 Rakshak Nagar Phase 2,Near
Kharadi Bypass BRT Bus Stop Kharadi Pune – 411014.Mobile :- 7020279123

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)










Student Name: Ghumatkar Vaishnavi Kailas

Project Title: Membership Management System

Project Guide:(Institute) Mr. Omkar Barve Sir

Organization Name: ISASH It Solution Pvt Ltd.

Project Guide:(Organization) Mrs. Shoba Aavadi Mob: 920 2391 23

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A
PROJECT ON
PET PORTAL

SUBMITTED BY

Sakshi Prashant Polkam (22503)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

FOR THE PARTIAL FULFILLMENT OF THE INTERNAL CREDIT WORK OF
MASTERS OF COMPUTER APPLICATION SEM – IV

Through



Sadhu Vaswani Institute of Management Studies for Girls, Koregaon Park,

Pune-411001

2023-2024

CERTIFICATE

This is to certify that “**SAKSHI PRASHANT POLKAM**”, Seat No. **2349** of **MCA II SEM – IV** has completed the Major Project entitled “**PET PORTAL**” for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of “**Prof. Omkar Barve**” to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani

Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner



Sign of Internal Examiner



Date: 21-May-2024

CERTIFICATE OF PROJECT COMPLETION

This is to certify that **Sakshi Prashant Polkam** has successfully completed the project titled 'Pet Portal' at **SOWERMATE TECHNOLOGIES PRIVATE LIMITED** as a Software Engineer Intern.

The project was undertaken from 19/02/2024 to 19/05/2024. During this period, Sakshi Prashant Polkam demonstrated exceptional skills in Project Flow Planning, UX Designing, Problem-Solving, etc. Their dedication and hard work have significantly contributed to the successful completion of this project. We appreciate the commitment, initiative, and technical expertise that Sakshi Prashant Polkam brought to this project.

Their contribution has been invaluable, and we are confident that they will continue to achieve excellence in their future endeavors.

We wish Sakshi Prashant Polkam all the best in their future career.

Madhuri Sagar Borage
Director
Sowermate Technologies Private Limited
madhuri.borage@sowermate.com

D.T.E. Institute Code: M26011

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)


Student Name: Sakshi Prashant Palkam

Project Title: Pet Portal

Project Guide:(Institute) Prof. Omkar Barve

Organization Name: Sowermate Technologies Pvt. Ltd.

Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			}
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			} 
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A

PROJECT REPORT ON

HRM Navigator

SUBMITTED BY

NAVINA PRADIP LODHI (22504)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF
MANAGEMENT STUDIES FOR GIRLS,
KOREGAON, PUNE- 411014**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001 Ph: 020-26054471-91 Fax: 020-26054481
Approved by AICTE (Unaided-Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“Navina Pradip Lodhi”**, **Seat No. 2372** of **MCA II SEM – IV** has completed the Major Project entitled **“HRM Navigator”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B. H. Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25/05/2024

Place: Pune



Sign of External Examiner

Sign of Internal Examiner



Collin IT Solution

You Are Our Priority

DECLARATION LETTER

To Whom It May Concern,

This letter is to formally declare that **Navina Pradip Lodhi** is currently undertaking an internship at **Collin IT Solution, Pune**, which commenced on **02-March-2024**. The internship period is **SIX** months.

During this internship, she has been actively engaged in the **HRM Navigator** Project. She has been responsible for developing **front-end Development, back-end integration**. Their work has significantly contributed to the project's progress, and She has demonstrated a strong aptitude for learning and applying new technologies.

The internship is scheduled to conclude on **30-Aug-2024**, and until that time, she will continue to work on further advancing this project.

If you require any additional information regarding her role and contributions, please feel free to contact me at [7841857926](tel:7841857926).

Sincerely,

Collin IT Solution



Office No 15, 6th floor, City Vista B Wing, Kharadi, Pune – 411014

7841857926 | collinitsolution@gmail.com | www.collinitsolution.com

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)






Student Name: Navina Pradip Lodhi

Project Title: HRM Navigator

Project Guide:(Institute) Omkar Barve Sir

Organization Name: Collin IT Solution

Project Guide:(Organization) Sanjay Jawane Sir. Mob. 9096908483.

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.

ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A

PROJECT REPORT ON

EVOLUTION FITNESS HUB

SUBMITTED BY

RANI LAXMAN MALI (22506)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE
GUIDANCE OF

Prof. Omkar Barve
Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT
STUDIES FOR GIRLS,**

KOREGAON, PUNE- 411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune – 411001, Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu in Email: director@svims-pune.edu in,

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“RANI LAXMAN MALI”**, **Seat No. 2371** of **MCA II SEM – IV** has been completed the Major Project entitled **“EVOLUTION FITNESS HUB ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

Date: 25-05-2024

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Sign of External Examiner

Sign of Internal Examiner



iSASH IT Solution Pvt Ltd

Applying Ultimate Imagination

Date : 15 April 2024

TO WHOM SO EVER IT MAY CONCERN

I hereby certify that the person named **Ms. Rani Laxman Mali** was employed by our company iSASH IT Solution Pvt. Ltd. , during the period starting from **15 Jan 2024** To **15 April 2024**.

She worked in our company at the position of Python Developer Intern. During **her** complete period of working for us,She demonstrated as a diligent and truthful person.**her** leadership skills were outstanding and very helpful and highly appraised by our staff.

We wish **her** all the best in his future endeavors.

For iSASH IT Solution Pvt. Ltd.



Sagar N Kale
Director
iSASH IT Solution Private Limited

Address: iSASH IT Solution Pvt Ltd,Office No.2,3 Rakshak Nagar Phase 2, Near
Kharadi Runacc BRT Bus Stop Kharadi Pune - 411014 Mobile :- 7020279123

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Rani Laxman Maji

Project Title: Evolution Fitness Hub

Project Guide:(Institute) Prof. Omkar Barve

Organization Name: ISASH IT Solution Pvt Ltd.

Project Guide:(Organization) Shabha Avhad Mob. 7020279123

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	16/03/24		<u>G. Barve</u>
2.	Synopsis submission & presentation	17/02/2024	30/03/24		<u>G. Barve</u>
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			<u>G. Barve</u>
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			<u>G. Barve</u>
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			<u>G. Barve</u>
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			<u>G. Barve</u>
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			<u>G. Barve</u>
8.	Review / Presentation	25/04/2024			<u>G. Barve</u>
9.	Project soft copy checkup	27/04/2024			<u>G. Barve</u>
10.	Final Submission	30/04/2024			<u>G. Barve</u>

- Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A

PROJECT REPORT ON

Influencer marketing solution

SUBMITTED BY

RPAKUMARI MANO SHAHA (22507)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF
MANAGEMENT STUDIES FOR GIRLS,
KOREGAON, PUNE- 411014**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471-91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"RUPAKUMARI MANOJ SHAHA"**, Seat No. **2353** of **MCA II SEM - IV** has been completed the Major Project entitled **"INFLUENCER MARKETING SOLUTION"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI

DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



SBP
25/5/24

Sign of External Examiner

Sign of Internal Examiner



Collin IT Solution

You Are Our Priority

DECLARATION LETTER

To Whom It May Concern,

This letter is to formally declare that **Rupakumar Manoj Shaha** is currently undertaking an internship at **Collin IT Solution**, Pune, which commenced on **02-March-2024**. The internship period is **SIX** months.

During this internship, she has been actively engaged in the **Influencer Marketing Solution** Project. She has been responsible for developing **front-end Development, back-end integration**. Their work has significantly contributed to the project's progress, and She has demonstrated a strong aptitude for learning and applying new technologies.

The internship is scheduled to conclude on **30-Aug-2024**, and until that time, she will continue to work on further advancing this project.

If you require any additional information regarding her role and contributions, please feel free to contact me at [7841857926](tel:7841857926).

Sincerely,

Collin IT Solution












Office No 15, 6th floor, City Vista B Wing, Kharadi, Pune – 411014

7841857926 | collinitsolution@gmail.com | www.collinitsolution.com

D.T.E. Institute Code: M80014

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Rupekumari shaha
 Project Title: Student Grading Influencer Solution
 Project Guide:(Institute) _____
 Organization Name: Collin IT solution
 Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme


DECLARATION BY STUDENTS

To,
The Director,
SVIMS, Koregaon Park, Pune

I, undersigned hereby declare that this project titled, "INFLUENCER MARKETING SOLUTION" written and submitted by me to SPPU, Pune, in partial fulfilment of the requirement of the award of the degree of **MASTER OF COMPUTER APPLICATION (MCA-II)** under the guidance of **Prof Omkar Barve**, is my original work.

I further declare that to the best of my knowledge and belief, this project has not been submitted to this or any other University or Institution for the award of any Degree.

Place: Pune


Rupakumari shaha

Date:

ACKNOWLEDGEMENT

I extend my sincere gratitude to **Director B.H. NANWANI,**
H.O.D DR. RAJESH KASHYAP for allowing me to carry out the study
and for their constant encouragement, valuable suggestions, and
guidance during the research work.

I extend my special thanks to **DR. Kalpana Salunkhe, Prof.**
Girish Bal AND Prof. Omkar Barve for their kind co-operation and
inspiration.

I extend my special gratitude to my dearest family members and
friends who encouraged and motivated me to complete
the project reports.

Place: Pune


Rupakumari shaha

Date:

A

PROJECT REPORT ON

“ONLINE EXAMINATION SYSTEM”

SUBMITTED BY

Jagdale Sneha Dhanaji(22508)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“SNEHA DHANAJI JAGDALE”**, Seat No. **2341** of **MCA II SEM – IV** has been completed the Major Project entitled **“ONLINE EXAMINATION MANAGEMENT SYSTEM”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner



iSASH IT Solution Pvt Ltd

Applying Ultimate Imagination

Date : 1 May 2024

TO WHOM SO EVER IT MAY CONCERN

I hereby certify that the person named **Ms. Sneha D Jagdale** was employed by our company **iSASH IT Solution Pvt. Ltd.**, during the period starting from **1 Feb 2024** To **1 May 2024**.

She worked in our company at the position of Python Developer Intern. During **her** complete period of working for us, **She** demonstrated as a diligent and truthful person. **her** leadership skills were outstanding and very helpful and highly appraised by our staff.

We wish **her** all the best in his future endeavors.

For **iSASH IT Solution Pvt. Ltd.**



Sagar N Kale
Director
iSASH IT Solution Private Limited

Address: **iSASH IT Solution Pvt Ltd, Office No.2,3 Rakshak Nagar Phase 2, Near Kharadi Bypass BRT Bus Stop Kharadi Pune – 411014. Mobile :- 7020279123**


D.T.E. Institute Code: MB6614


Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Jagdale Sneha Dhanaji
 Project Title: online Auction Examination mangment system
 Project Guide:(Institute) Omkar Barve
 Organization Name: TSASH IT Solution
 Project Guide:(Organization) Shobha Avhad Mob. 8975753126

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	16/03/24		GBal
2.	Synopsis submission & presentation	17/02/2024	30/03/24		GBal
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			}
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			}
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			}
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


 Project Coordinator


 HOD MCA Programme

A

PROJECT REPORT ON

ATTENDANCE MANAGEMENT SYSTEM

SUBMITTED BY

KRUTIKA KADGI (22509)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for Girls,
Koregaon Park, Pune-411001**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune – 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“Krutika Yashwant Kadgi”**, Seat No. **2342** of **MCA II SEM – IV** has completed the Major Project entitled **“Attendance Management System”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director


DR. B. H. NANWANI

DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner



Hematite
Infotech Private Ltd
SUCCESS REDEFINED

2nd Floor Mathura Nagar Housing
Society Sr.no-47, Plot no-39, Near
Janseva Sahakari Bank, Chandan
Nagar, Kharadi-411014
Phone no: 91 - 8263926309
Email: contact@hematitecorp.com

Internship Completion Letter

Date: 21/05/2024

To,
Krutika Yashwant Kadgi,

This is to certify that an MCA Course student Mrs. Krutika Kadgi, has worked as an IT Intern at Hematite Infotech Private Ltd, Pune, from 11th March 2024 to 20th May 2024.

She has worked on the **Attendance System** project for Hematite Infotech Students. As part of the project, she worked as a front-end.

During her internship, she demonstrated her skills with self-motivation to learn new skills. Her performance exceeded our expectations and she was able to complete the project on time.

We wish you all the best for your upcoming career.

Vijay Pardeshi
Director
(Hematite Infotech Pvt Ltd)

Panchashil Wankhede
IT Head
(Hematite Infotech Pvt Ltd)

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)










Student Name: Kadgi Krutika Yashwant.

Project Title: Attendance Management system,


Project Guide:(Institute) Omkar Barve

Organization Name: Hematite Injotech Solutions.

Project Guide:(Organization) Omkar Barve, Sir Mob. 7057734592

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A
PROJECT REPORT ON
"Online Resort Management System"
FOR
"CODTECH IT SOLUTION"

SUBMITTED BY

Wani Chaitali Harichandra (22510)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

2023-24

CERTIFICATE

This is to certify that **“CHAITALI HARICHANDRA WANI”**,
Seat No. 2362 of **MCA II SEM – IV** has completed the Major
Project entitled **“ONLINE RESORT MANAGEMENT SYSTEM”**
for the fulfilment of **MASTER OF COMPUTER APPLICATION**
under **Savitribai Phule Pune University, Pune**. This is the result of
the original project work under the supervision and guidance of
“Prof. Omkar Barve” to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani

Director

DR. B. H. NANWANI


DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001


Date: 25/05/2024

Place: Pune




25/5/24

Sign of External Examiner



Sign of Internal Examiner

Company Completion Certificate/Letter

CERTIFICATE



OF COMPLETION
(CODTECH IT SOLUTIONS)

Chaitali Wani

This is to certify that Chaitali Wani, a student at sadhu vaswani institute of management studies for girls, has successfully completed a web developer internship program with CODTECH IT SOLUTIONS Pvt Ltd from January to July. During the internship, Chaitali Wani was responsible for web development projects and management work including presentations and managing Team.

14/05/24

DATE



SIGNATURE

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Chaitali Harichandra Wani

Project Title: Online Resort Management System

Project Guide:(Institute) Prof. Omkar Rave

Organization Name: Codtech IT Solution

Project Guide:(Organization) Miss Savni Gauri Mob. 9821237650

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	-	-	
2.	Synopsis submission & presentation	17/02/2024	-	-	
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024	-	-	
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024	-	-	
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024	-	-	
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024	-	-	
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024	-	-	
8.	Review / Presentation	25/04/2024	-	-	
9.	Project soft copy checkup	27/04/2024	-	-	
10.	Final Submission	30/04/2024	-	-	

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
HOSPITAL MANAGEMENT SYSTEM

SUBMITTED BY
AARIYA ARIF PARVE (22511)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof OMKAR BARVE

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001 Ph: 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided-Private), Affiliated to S. P. Pune University
Website: www.svins-pune.edu.in Email: director@svins-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"AARIYA ARIF PARVE"**,

Seat No. 2375 of **MCA II SEM – IV** has completed the Major Project entitled **"HOSPITAL MANAGEMENT SYSTEM"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B. H. Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001



Date:

Place: Pune

Sign of External Examiner

Sign of Internal Examiner



CERTIFICATE

OF COMPLETION
(CODTECH IT SOLUTIONS)



Aariya parve

This is to certify that Aariya parve, a student at Sadhu vaswani institute of management studies for girls , has successfully completed a web development internship program with CODTECH IT SOLUTIONS from January to July. During the internship, Aariya Parve was responsible for web development projects and management work Including presentation and managing Team.

14/05/24

DATE



Pranith

SIGNATURE



Project Progress Report
 Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Aarhya . Arif . Parve
 Project Title: Hospital Management System
 Project Guide:(Institute) Prof. Omkar Parve
 Organization Name: CODITECH IT SOLUTIONS
 Project Guide:(Organization) Neelam Harish Mob. 9850097848

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON

“MULTIPLE DISEASE PREDICTION”

SUBMITTED BY
VEDANTI CHINTAMAN ROHANKAR(22512)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-IV)**

UNDER THE GUIDANCE OF
PROF . OMKAR BARVE

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune – 411001. Ph. 020-26054471-91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in,

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

Dr. B. H. Nanwani
Director

CERTIFICATE

This is to certify that **“VEDANTI CHINTAMAN ROHANKAR”**,
Seat No. 2378 of **MCA II SEM – IV** has completed the Major Project
entitled **“MULTIPLE DISEASE PREDICTION”** for the fulfilment
of **MASTER OF COMPUTER APPLICATION** under **Savitribai
Phule Pune University, Pune**. This is the result of the original project
work under the supervision and guidance of **“Prof. Omkar Barve”** to
the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI

DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25-05-2024

Place: Pune



Sign of External Examiner


Sign of Internal Examiner

Date: 21/05/2024

TO WHOMSOEVER IT MAY CONCERN

This certificate is certifying to Miss. **Vedanti Chintaman Rohankar**, Pursing MCA from sadhu vaswami institute of management and studies for girls. She had successfully completed Internship Program at Sidhman Technologies. Her training report is the record of good work carried out by his during the period from **1 February 2024 to 1 July 2024**.

She worked in our company at the position of Python programming & AI M. Over the period of these six months, I am pleased to report that she has diligently worked and successfully completed 50% of the designated work by the end of the first three months on "**Multiple Disease Prediction**" as a frontend and backend developer. Demonstrated as a diligent and truthful person, her leadership skills were outstanding and very helpful and highly appraised by our staff. We wish her all the best for his future endeavors.



Sakshi D.
Sr. HR Manager
Sidhman Technologies

DECLARATION BY STUDENTS

To,

The Director,

SVIMS, Koregaon Park, Pune

I, undersigned hereby declare that this project titled, "**Multiple Disease Prediction**" written and submitted by me to SPPU, Pune, in partial fulfillment of the requirement of the award of the degree of **MASTER OF COMPUTER APPLICATION (MCA-II)** under the guidance of **Prof. Omkar Barve**, is my original work.


I further declare that to the best of my knowledge and belief, this project has not been submitted to this or any other University or Institution for the award of any Degree.

Place: Pune

Date: 25-05-2024

vedanti rohankar

STUDENT NAME/SIGN



ACKNOWLEDGEMENT

I extend my sincere gratitude to **Director Dr. B.H. Nanwani, HOD** and **Internal Guide Prof omkar Barve** for allowing me to carry out the study and for their constant encouragement, valuable suggestions, and guidance during the research work.

I extend my special thanks to **Dr. Kalpana Salunkhe, Prof. Girish Bal, Prof. Omkar Barve** for their kind co-operation and inspiration.

I extend my special gratitude to my dearest family members and friends who encouraged and motivated me to complete the project report.

Place: Pune

Date: 25-05-2024

Student Name

Vedanti .C Rohankar



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Vedanti Chinkaman Rohankar.

Project Title: Multiple disease prediction.

Project Guide:(Institute) Omkar Barve sir.

Organization Name: Sidhman Technology.

Project Guide:(Organization) Vikrant Husale. **Mob.** 983486256

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON

“E-Recruitment”

SUBMITTED BY

SNEHAL MAHESH KSHIRSAGAR (22513)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE
OF

Prof. Omkar Barve

Through,




**SADHU VASWANI INSTITUTE OF
MANAGEMENT STUDIES FOR GIRLS,**

KOREGAON, PUNE- 411014

2023-24


CERTIFICATE

This is to certify that **“Kshirsagar Snehal Mahesh”**, Seat No. 2369 of **MCA II SEM – IV** has completed the Major Project entitled **“E-Recruitment Project ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD




Dr. B H Nanwani

Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25/05/24

Place: Pune



Sign of External Examiner



Sign of Internal Examiner

DECLARATION TO STUDENTS

Date: 15th April 2024

TO WHOMSOEVER IT MAY CONCERN

This is to certify that **Miss. Snehal Kshirsagar**, student of Final Year MCA from **Sadhu Vaswani Institute of management studies (SVIMS)** under University of Pune has undergone Software Internship in our organization from 15th Jan 2024 to 15th April 2024. She has successfully completed her project entitled "**E-Recruitment**" at our company facility.

During her tenure with us, we found her highly respective and hardworking.

We wish her good luck in her future endeavors.

For Enosis Solutions Pvt. Ltd.



HR-Executive



| Software Development | Web Designing & Development | Architecture Design | Consulting

Enosis Solutions Pvt. Ltd.

Office # 109, 1st Floor, A Wing, Shoppers Orbit, Alandi Road, Vishrantwadi, Pune - 411 015
Website - www.enosisolutions.com

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Snehal Mahesh Kshirsagar

Project Title: Job-portal system

Project Guide:(Institute) prof. Omkar Barve

Organization Name: Enosis solutions Pvt Ltd.

Project Guide:(Organization) sushma fulewar Mob. 9850762606

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	16/03/24		GB
2.	Synopsis submission & presentation	17/02/2024	30/03/24		GB
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			}
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			}
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			}
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			}
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



A

PROJECT REPORT ON

Online Mobile Shop MANAGEMENT SYSTEM

SUBMITTED BY

SNEHAL SUDHIR THORAT (22514)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF



Prof. Omkar Barve

Through,

**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES
FOR GIRLS,**

KOREGAON, PUNE- 411001

2023-24

CERTIFICATE


This is to certify that **“SNEHAL SUDHIR THORAT”**, Seat No.2359 of **MCA II SEM – IV** has completed the Major Project entitled **“Online Mobile Shop Management System”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001


Date: 25/05/2024

Place: Pune



ASP
25/5/24

Sign of External Examiner



Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405013

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Snehal Sudhir Thorat** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Online Mobile Store Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.

(Aishwarya)

Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



Sadhu Vaswani Institute of Management Studies for Girls

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.I.L Institute Code: MD6614

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Snehal Sudhir Thorat

Project Title: online mobile shop management system

Project Guide:(Institute) Prof. Omkar Barve


Organization Name: cubit Technology

Project Guide:(Organization) _____

Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A

PROJECT REPORT ON

Supply Chain Management

SUBMITTED BY

MRUNAL SATISH NIKAM (22515)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE

OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411014

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26094471/91 Fax: 020-26034481
Approved by A.T.C. T.E. (Unaided, Private), Affiliated to S. P. Pune University
Website: www.svins-pune.edu.in Email: director@svins-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: [MMP010010] D.T.E. Institute Code: 6814

CERTIFICATE

This is to certify that **"MRUNAL SATISH NIKAM"**, Seat No. **2345** of **MCA II SEM – IV** has completed the Major Project entitled **"SUPPLY CHAIN MANAGEMENT"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B. H. Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 23-5-24

Place: Pune



Sign of External Examiner

Sign of Internal Examiner

Date: 22nd May 2024

TO WHOM IT MAY CONCERN
INTERNSHIP COMPLETION LETTER

We hereby confirm that Ms. Mrunal Nikam has successfully completed her internship at Radinik Technologies Pvt. Ltd. From 1st February 2024 to 30th April 2024.

During her internship, she was involved in various activities like implementing Control Flow, Troubleshooting and many more activities.

We found her very sincere and hardworking during internship period. Her association with us was fruitful and we wish her all the best in her future endeavors.

For Radinik Technologies Pvt. Ltd.



Dhananjay Kulkarni

Director





Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Mehul Satish Nikam

Project Title: Supply chain Management for bakery products

Project Guide:(Institute) Omkar Barve

Organization Name: SVIMS

Project Guide:(Organization) Omkar Barve Mob. 8308664422

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1	Preliminary discussion & project title finalization	10/02/2024	10/2/24		}
2	Synopsis submission & presentation	17/02/2024	21/2/24		
3	CHAPTER 1: INTRODUCTION	02/03/2024	2/3/24		}
	1.1 Client/Organization Profile				
	1.2 Need for System				
	1.3 Scope & Feasibility of Work				
	1.4 Operating Environment - H/w & S/w				
	1.5 Architecture of system				
4	CHAPTER 2: PROPOSED SYSTEM	09/03/2024	10/3/24		}
	2.1 Proposed System				
	2.2 Objectives of System				
5	CHAPTER 3: ANALYSIS & DESIGN	16/03/2024	16/3/24		}
	3.1 DFD				
6	3.2 Table specifications (Database)	30/03/2024	30/3/24		}
	3.3 ERD				
	3.4 Object Diagram				
	3.5 Class Diagram				
	3.6 Use Case Diagrams				
7	CHAPTER 4: USER MANUAL	13/04/2024	14/4/24		}
	4.1 User Interface Design (Screens etc.)				
	4.2 Limitations				
	4.3 Future enhancement				
8	BIBLIOGRAPHY	25/04/2024	27/4/24		}
	ANNEXURE: Sample program code				
9	Review / Presentation	27/04/2024	27/4/24		
10	Project soft copy checkup	30/04/2024	30/4/24		
	Final Submission				

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
“**BLOOD BANK MANAGEMENT SYSTEM**”

SUBMITTED BY
SHIRISHA POCHAM YEMURLA (22516)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-IV)**

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu in Email: director@svims-pune.edu.in,

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“SHIRISHA POCHAM YEMURLA”**, Seat No. **2363** of **MCA II SEM – IV** has completed the Major Project entitled **“BLOOD BANK MANAGEMENT SYSTEM”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of his knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

Date: 25/05/2024

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

BBP
25/5/24

Sign of External Examiner

Sign of Internal Examiner



Global IT Providers

Hosting & Server Management

Date: 30th April 2024

TO WHOMSOEVER IT MAY CONCERN

This is to certify that Shirisha Pocham Yemurla has done her internship in Python Programming as a Python Developer at GfP Technologies Pvt. Ltd., from 01st Feb 2024 to 30th Apr 2024.

During her internship She demonstrated her skills with self-motivation to learn new skills. Her performance exceeded our expectations, and She was able to complete the project on time.

We wish her all the best for her upcoming career.

For G P Technologies Pri•vata Limited

Komal Authorized Signatory

Administrator

GIP Technologies Pvt. Ltd.

GIP TECHNOLOGIES PVT. LTD

B-4, Opp. Dainik Bhaskar, Bhaskar Flyover, JLN Marg, Jaipur, Rajasthan, 302015

GST No. 08AAGCG5142A1Z1

accounts@globalitproviders.com

www.globalitproviders.com

call : 8448444608



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Shivisha P. Yemula

Project Title: Blood Bank Management System.

Project Guide:(Institute) Omkar Bane

Organization Name: Global IT Providers.

Project Guide:(Organization) Deepsharan Kushkaha. Mob. 8379074994

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON

“ONLINE EDUCATIONAL WEBSITE”

SUBMITTED BY

VIJAYA BHIMASHANKAR BODHANKAR(22517)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

PROF.OMKAR BARVE

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411014

2023-2024


CERTIFICATE

This is to certify that "**VIJAYA BHIMASHKAR BODHANKAR**", Seat No. **22517** of **MCA II SEM - IV** has completed the Major Project entitled "**ONLINE EDUCATIONAL WEBSITE**" for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of "**Prof. Omkar Barve**" to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B. H. Nanwani

Director


DR. B. H. NANWANI

DIRECTOR


SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:


Place: Pune



Sign of External Examiner



Sign of Internal Examiner



TO WHOM SO EVER IT MAY CONCERN

I hereby certify that Ms.Vijaya B.Bodhankar was employed by our company

ISASH IT Solution Pvt. Ltd., during the period starting from 1 March 2024 To 1 August 2024.

She worked in our company at the position of Python programming & web Development Intern.

Over the period of these six months, I am pleased to report that she has diligently worked and successfully completed 50% of the designated work by the end of the first three months on

"Online Educational Website" as a frontend and backend developer.Demonstrated as a diligent and truthful person, her leadership skills were outstanding and very

helpful and highly appraised by our staff.

We wish her all the best in his future endeavors.

For ISASH IT Solution Pvt. Ltd.



Sagar N Kale
Director
iSASH IT Solution Private Limited

Address: iSASH IT Solution Pvt Ltd,Office No.2,3 Rakshak Nagar Phase 2,Near
Kharadi Bypass BRT Bus Stop Kharadi Pune – 411014.Mobile :- 7020279123

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)






Student Name: Vijaya Bhimashankar Badhankar

Project Title: Online Educational Website

Project Guide:(Institute) Mr. omkar Barve

Organization Name: isash IT solution PVT LTD.

Project Guide:(Organization) Ms. Shobha Ghughe. Mob. 95616 28225


Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.

ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A
PROJECT REPORT ON
FASHION WORLD ECOMMERCE WEBSITE

SUBMITTED BY

JAYA BHIMASHANKAR BODHANKAR(22518)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

PROF.OMKAR BARVE

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,
KOREGAON, PUNE- 411014**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph: 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided-Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015. SPPU Code: IMMP016030 D.T.E. Institute Code: 6634

CERTIFICATE

This is to certify that "**JAYA BHIMASHANKAR BODHANKAR**", Seat No. **22518** of **MCA II SEM - IV** has completed the Major Project entitled "**FASHIONWORLD ECOMMERCE WEBSITE**" for the fulfilment of **MASTER OF COMPUTER APPLICATION** under Savitribai Phule Pune University, Pune. This is the result of the original project work under the supervision and guidance of "**Prof. Omkar Barve**" to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B. H. Nanwani

Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



SP
25/5/24

Sign of External Examiner

Sign of Internal Examiner

TO WHOM SO EVER IT MAY CONCERN

I hereby certify that Ms. Jaya B. Bodhankar was employed by our company

iSASH IT Solution Pvt. Ltd., during the period starting from 1 March 2024 To 1 August 2024.

She worked in our company at the position of Python programming & web Development Intern.

Over the period of these six months, I am pleased to report that she has diligently worked and successfully completed 50% of the designated work by the end of the first three months on

"Fashionworld E-commerce Website" as a frontend and backend developer. Demonstrated as a diligent and truthful person, her leadership skills were outstanding and very

helpful and highly appraised by our staff.

We wish her all the best in his future endeavors.

For iSASH IT Solution Pvt. Ltd.



Sagar N Kale
Director
iSASH IT Solution Private Limited

Address: iSASH IT Solution Pvt Ltd, Office No. 2, 3 Rakshak Nagar Phase 2, Near
Kharadi Bypass BRT Bus Stop Kharadi Pune – 411014. Mobile :- 7020279123

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Jaya Bhimashankar Bodhankar






Project Title: FashionWorld E-Commerce Website

Project Guide:(Institute) Mr. Omkar Borve

Organization Name: Isash IT Solution Pvt Ltd.


Project Guide:(Organization) Ms. Shobha Ghuge

Mob. 9561628225

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.

ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A
PROJECT REPORT ON

TOURISM MANAGEMENT SYSTEM

SUBMITTED BY
SNEHA YANGAL (22519)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof. Omkar Brave

Through,



**Sadhu Vaswani Institute of Management Studies for Girls,
Koregaon Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that **"SNEHA SUDARSHAN YANGAL"**, Seat No. **2385** of MCA II SEM – IV has been completed the Major Project entitled **"TOURISM MANAGEMENT SYSTEM"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B. H. Nanwani
Director

Date: 25/05/2024

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001



Sign of External Examiner



Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405011

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Yangal Sneha Sudarshan** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Tourism Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune

D.T.E. Institute Code: M20144

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)





Student Name: Yangal Sneha Sudarshan

Project Title: Tourism Management system


Project Guide:(Institute) Prof. Omkar Bawe

Organization Name: _____

Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A

PROJECT REPORT ON

Clinic Management System

SUBMITTED BY

ROHINI JAGANNATH KAWLE (2344)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTERS OF COMPUTER APPLICATION (SEM – IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT
STUDIES FORGIRLS,**

KOREGAON, PUNE- 411014

2023-2024



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“ROHINI JAGANNATH KAWLE”**, Seat No. 2344 of **MCA II SEM – IV** has completed the Major Project entitled **“CLINIC MANAGEMENT SYSTEM ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001



Date: 23/05/2024

Place: Pune

Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405014

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Rohini Jagannath Kawle** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Clinic Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.

(Aishpk)

Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MB6614

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Robini Jagannath Kawle

Project Title: Clinic Management System

Project Guide:(Institute) Prof. Omkar Baire

Organization Name: CUBIT Technology

Project Guide:(Organization) Aishwarya Jagtap Mob. 8007667835

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note:** i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
Online Gadget Management System

SUBMITTED BY
Heba Mohammed Yusuf

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“HEBA MOHAMMED YUSUF”**,

Seat No. 2340 of MCA II SEM – IV has completed the Major Project entitled **“ONLINE GADGET MANAGEMENT SYSTEM”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner

CERTIFICATE



OF COMPLETION
(CODTECH IT SOLUTIONS)

Heba Mohammed Yusuf

This is to certify that Heba Mohammed Yusuf, a student at sadhu vaswani institute of management studies for girls, has successfully completed a web developer internship program with CODTECH IT SOLUTIONS Pvt Ltd from January to July. During the internship, Heba Mohammed Yusuf was responsible for web development projects and management work including presentations and managing Team.

14/05/24

DATE



SIGNATURE

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: HEBA MOHAMMED YUSUF
 Project Title: ONLINE SHOPPING MANAGEMENT SYSTEM
 Project Guide (Institute): PROF. OMIAR BARVE
 Organization Name: CONTECH IT SOLUTIONS
 Project Guide (Organization): NILLOM HARISH Mob. 9850097848

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	29/3/24		<u>GB</u>
2.	Synopsis submission & presentation	17/02/2024	09/3/24		<u>GB</u>
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024	16/03/24	few things suggested Architecture diagram to be corrected	<u>GB</u>
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024	30/03/24	Minor changes suggested	<u>GB</u>
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024	09/04/24	Table specification + formatting to be corrected	<u>GB</u>
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			<u>GB</u>
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			<u>GB</u>
8.	Review / Presentation	25/04/2024			<u>GB</u>
9.	Project soft copy checkup	27/04/2024			<u>GB</u>
10.	Final Submission	30/04/2024			<u>GB</u>

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


 Project Coordinator


 HOD MCA Programme

A
PROJECT REPORT ON
ALUMNI NETWORK

SUBMITTED BY
SHREYA SWAMI (22522)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof. Omkar Brave

Through,



**Sadhu Vaswani Institute of Management Studies for Girls,
Koregaon Park, Pune-411001**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph: 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private). Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015. SPPU Code: INMPO16030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that "**Shreya Shivanand Swami**", Seat No. **2382** of MCA II SEM – IV has completed the Major Project entitled "**Alumni Network System**" for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of "**Prof. Omkar Barve**" to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25/05/2024

Place: Pune



Sign of External Examiner

Sign of Internal Examiner



(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405009

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Shreya Shivanand Swami** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Alumni Network**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.

(AISPK)

Aishwarya Sagar Jagtap
(Name & Signature of Project Coordinator)
CUBIT Technology, Pune

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)


Student Name: Shreya Shivakund Swami

Project Title: Alumni Network

Project Guide:(Institute) Prof. omkar Borve

Organization Name: E-Infotech


Project Guide:(Organization) _____ Mob. 9030455376

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A
PROJECT REPORT ON
“AGRO FARM ”
FOR
“CUBIT TECHNOLOGY”

SUBMITTED BY

CHATTA SHIVANI ARJUNRO
(22523)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM IV)

UNDER THE GUIDANCE OF

PROF. OMKAR BARVE

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS, KOREGOAN PARK, PUNE-1**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“CHATTA SHIVANI”**, Seat No. **2365** of MCA **II SEM – IV** has been completed the Major Project entitled **“AGRO FARM ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



SBP
25/5/24

Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405015

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Chatta Shivani Arjunrao** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Agro Farm**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap
(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MB6614

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Shivani Chatta

Project Title: Agro Farm

Project Guide:(Institute) Dmkar Brau Bawe

Organization Name: C- Infotech

Project Guide:(Organization) A.k Ajay Mob. 9762448017

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON

BOOK MOVIE TICKET SYSTEM

SUBMITTED BY

Lopamudra Puri (22524)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-

IV) UNDER THE GUIDANCE OF

Prof Omkar Barve

Through,



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

KOREGAON, PUNE- 411014

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001, Ph: 020-26054471-91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided - Private) Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: DSMPO16030 D.T.E. Institute Code: 6514

CERTIFICATE

This is to certify that **"LOPAMUDRA PURI"**, Seat No. 2352 of **MCAII SEM – IV** has completed the Major Project entitled **"BOOK MOVIE TICKET SYSTEM"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original projectwork under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date:

Place: Pune



25/5/24

Sign of External Examiner

Sign of Internal Examiner



CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241001

This certificate is awarded to **Mr/Ms. Lopamudra Puri** from **Sadhu Vaswani Institute of Management and Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st March to 31st May 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project - Book Movie Ticket System and completing his/her internship project along with the timely submission of the report.

We admire Lopamudra Puri analytical contribution to Learnovate Ecommerce through his/her findings on the project: **"Book Movie Ticket System"**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.

Ravi Singh
Founder








31 MAY 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55
Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com

Project Progress Report
 Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Lopamudra Puri
 Project Title: Book Movie Ticket System
 Project Guide:(Institute) Prof. Omkar Barve
 Organization Name: Leagovate Commerce
 Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A
PROJECT REPORT ON
SCHOOL MANAGEMENT SYSTEM

SUBMITTED BY

Sakshi Bhimrao Suryavanshi (22525)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE
OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411001

2023-2024



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471-91 Fax. 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“SAKSHI BHIMRAO SURYAVANSHI”**, Seat No. **2358** of **MCA II SEM – IV** has been completed the Major Project entitled **“SCHOOL MANAGEMENT SYSTEM ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25/05/2024

Place: Pune



BBP
25/5/24

Sign of External Examiner

Sign of Internal Examiner

Date : 1 April 2024

TO WHOM SO EVER IT MAY CONCERN

I hereby certify that the person named Ms. Sakshi B Suryavanshi was employed by our company iSASH IT Solution Pvt. Ltd., during the period starting from 1 Jan 2024 To 1 April 2024.

She worked in our company at the position of Python Developer Intern. During **her** complete period of working for us, **She** demonstrated as a diligent and truthful person. **her** leadership skills were outstanding and very helpful and highly appraised by our staff.

We wish **her** all the best in his future endeavors.

For iSASH IT Solution Pvt. Ltd.










Sagar N Kale
Director
iSASH IT Solution Private Limited

Address: iSASH IT Solution Pvt Ltd, Office No.2,3 Rakshak Nagar Phase 2, Near Kharadi Bypass BRT Bus Stop Kharadi Pune – 411014. Mobile :- 7020279123

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Sakshi Bhiramdo Suryawanshi
 Project Title: School Registration System
 Project Guide:(Institute) Omkar Borve
 Organization Name: iSASH IT Solution Pvt Ltd.
 Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A

PROJECT ON

MOTORCYCLE PARTS & SERVICES SHOP MANAGEMENT SYSTEM

SUBMITTED BY

GAURI VINOD RATHOD (22526)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

FOR THE PARTIAL FULFILLMENT OF THE INTERNAL CREDIT WORK OF

MASTERS OF COMPUTER APPLICATION SEM – IV

Through



**Sadhu Vaswani Institute of Management Studies for Girls, Koregaon
Park, Pune-411001**

2023-2024



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001 Ph: 020-26054471-91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided, Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMPO16030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"GAURI VINOD RATHOD"**, **Seat No. 2339** of **MCA II SEM - IV** has completed the Major Project entitled **"MOTORCYCLE PARTS AND SERVICE MANAGEMENT SYSTEM"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner

Date: 21-May-2024

CERTIFICATE OF PROJECT COMPLETION

This is to certify that **Gauri Vinod Rathod** has successfully completed the project titled 'Motorcycle Parts & Services Shop Management System' at **SOWERMATE TECHNOLOGIES PRIVATE LIMITED** as a Software Engineer Intern.

The project was undertaken from 15/02/2024 to 15/05/2024. During this period, Gauri Vinod Rathod demonstrated exceptional skills in Decision Making, Programming, Problem-Solving, etc. Their dedication and hard work have significantly contributed to the successful completion of this project. We appreciate the commitment, initiative, and technical expertise that Gauri Vinod Rathod brought to this project.

Their contribution has been invaluable, and we are confident that they will continue to achieve excellence in their future endeavors.

We wish Gauri Vinod Rathod all the best in their future career.



Madhuri Sagar Borage

Director

Sowermate Technologies Private Limited

madhuri.borage@sowermate.com**Corporate Office**

SWAPNAPURTI, SNO 25/30/232 KALE PADAL, SASANE NAGAR, HADAPSAR, PUNE, MAHARASHTRA, INDIA, 411028.
GSTIN: 27ABJCS5929H12V CIN: U72900PN2022PTC215556 | Email: reachus@sowermate.com | www.sowermate.com



Sadhu Vaswani Institute of Management Studies for Girls

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MB6614

Project Progress Report Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Gauri Vinod Rathod.

Project Title: Motorcycle parts and Service Management.

Project Guide:(Institute) _____

Organization Name: _____

Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON
“ALUMNI MANAGEMENT”

SUBMITTED BY
Rimjhim Kumari (22527)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that **“Rimjhim kumari”**, Seat No. 2377 of MCA II SEM – IV has completed the Major Project entitled **“Alumni Management”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner



Sign of Internal Examiner

CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241009

This certificate is awarded to **Mr/Ms. Rimjhim Kumari** from **Sadhu Vaswani Institute of Management and Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st March to 31st May 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project – Alumni Management and completing his/her internship project along with the timely submission of the report.

We admire Rimjhim Kumari analytical contribution to Learnovate Ecommerce through his/her findings on the project: **"Alumni Management"**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.



Ravi Singh
Founder



31 MAY 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55
Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Rimhim Kumari
 Project Title: Alumni Management
 Project Guide:(Institute) Prof. Omkar Banve
 Organization Name: SVIMS
 Project Guide:(Organization) Innovate E-commerce Mob. 9359651944

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON

“Online Fire Reporting System”

SUBMITTED BY
PRATIKSHA CHANDRAKANT JADHAV

SUBMITTED TO

**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE

**MASTER OF COMPUTER APPLICATION(SM-IV)
UNDER THE GUIDANCE OF**

Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for Girls, Koregaon
Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that **"PRATIKSHA CHANDRAKANT JADHAV"**, Seat No.2351 of **MCA II SEM – IV** has completed the Major Project entitled **"Online Fire Reporting System "** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.



Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25/05/2024

Place: Pune



Sign of External Examiner




Sign of Internal Examiner



Global IT Providers

Hosting & Server Management



Date: 20th May 2024


TO WHOMSOEVER IT MAY CONCERN

This is to certify that **Pratiksha Chandrakant Jadhav** has done her internship in **Python Programming** as a **Python Developer** at **GIP Technologies Pvt. Ltd.**, from **21st Feb 2024** to **20th May 2024**.

During her internship She demonstrated her skills with self-motivation to learn new skills. Her performance exceeded our expectations, and She was able to complete the project on time.

We wish her all the best for her upcoming career.

For GIP Technologies Private Limited



Neeru Jakhar

Administrator/Authorized Signatory

GIP Technologies Pvt. Ltd.

GIP TECHNOLOGIES PVT. LTD.

B-4, Opp. Dainik Bhaskar, Bhaskar Flyover, JLN Marg, Jaipur, Rajasthan, 302015

GST No. 08AAGCG5142A1Z1

accounts@globalitproviders.com

www.globalitproviders.com

call : 8448444608



Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Pratiksha Chandrakant Jadhav

Project Title: Online Fire Reporting System

Project Guide:(Institute) Prof. Omkar Borve Sir

Organization Name: Global IT Providers

Project Guide:(Organization) Deeptan Kishwani Sir Mob. 9518947292

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A

PROJECT REPORT ON

Web Housing

SUBMITTED BY

SHEETAL DIPAK PISAL (22529)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF
MANAGEMENT STUDIES FOR GIRLS,**

KOREGAON, PUNE- 411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that “ **Pisal Sheetal Dipak** ”, Seat No. 2379 of **MCA II SEM – IV** has completed the Major Project entitled “ **Student Housing System** ” for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of “**Prof. Omkar Barve**” to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

Date:
Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Sign of External Examiner

Sign of Internal Examiner



☎ : +91 - 8007667835

✉ : email@cubitweb.com

🌐 : <https://cubitweb.com>

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405003

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Sheetal Dipak Pisal** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Web Housing System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap
(Name & Signature of Project Coordinator)

CUBIT Technology, Pune

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)










Student Name: Sheela Dipak Pisal

Project Title: Web housing (student) system

Project Guide: (Institute) Prof. Omkar Barve sir

Organization Name: C-infotech Kolasa

Project Guide: (Organization) Mr. Ajay kumar Mob. 9762448017

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	.. .		
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A
PROJECT REPORT ON
INSURANCE MANAGEMENT SYSTEM
FOR
LEARNOVATE E-COMMERCE

SUBMITTED BY
SHRADDHA MAHENDRA GHORPADE
SEAT NO: 2366

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



SADHU VASWANI INSTITUTE OF MANAGEMENT
STUDIES FOR GIRLS, PUNE-411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph: 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided, Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“SHRADDHA MAHENDRA GHORPADE”**,
Seat No. 2366 of **MCA II SEM – IV** has completed the Major Project
entitled **“INSURANCE MANAGEMENT SYSTEM”** for the
fulfilment of **MASTER OF COMPUTER APPLICATION** under
Savitribai Phule Pune University, Pune. This is the result of the
original project work under the supervision and guidance of **“Prof.
Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



SBP
25/5/24

Sign of External Examiner

Sign of Internal Examiner



CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241006

This certificate is awarded to **Mr/Ms. Shraddha Ghorpade** from **Sadhu Vaswani Institute of Management Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st March to 31st May 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project – Insurance Management System and completing his/her internship project along with the timely submission of the report.

We admire Shraddha Ghorpade analytical contribution to Learnovate Ecommerce through his/her findings on the project: **“Insurance Management System”**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.

Ravi Singh
Founder



31 MAY 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55
Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: shraddha Mahendra Ghorpade
 Project Title: Insurance Management System
 Project Guide:(Institute) Prof. Omkar Barve
 Organization Name: Learnovate E-commerce
 Project Guide:(Organization) Aarav sharma Mob. 8856919776

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	14/02/24	NO	
2.	Synopsis submission & presentation	17/02/2024	18/02/24	NO	
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024	09/03/24	Minor changes required	
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024	11/03/24	NO	
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024	17/03/24	changes required	
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024	01/04/24		
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024	15/04/24	NO	
8.	Review / Presentation	25/04/2024	29/04/24		
9.	Project soft copy checkup	27/04/2024	29/04/24		
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT
ON

The Botanical Management System

SUBMITTED BY

Apurva Vijay Vatare (22531)

SUBMITTED TO

**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-IV)**

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



**VASWANI INSTITUTE OF MANAGEMENT STUDIES
FOR GIRLS, PUNE-411014**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private). Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: INMIP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"APURVA VIJAY VATARE"**, Seat No. 2361 of MCA II SEM – IV has completed the Major Project entitled **"THE BOTANICAL MANAGEMENT SYSTEM"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under Savitribai Phule Pune University, Pune. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



25/5/24

Sign of External Examiner

Sign of Internal Examiner

CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241008

This certificate is awarded to **Mr/Ms. Apurva Vijay Vatare** from **Sadhu Vaswani Institute of Management and Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st March to 31st May 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project – The Botanical Management System and completing his/her internship project along with the timely submission of the report.

We admire Apurva Vijay Vatare's analytical contribution to Learnovate Ecommerce through his/her findings on the project: **"The Botanical Management System"**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.



Ravi Singh
Founder



31 MAY 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55

Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com



**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code MB611

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Apurva Vijay Valare
 Project Title: The botanical management system
 Project Guide:(Institute) Sadhu Vaswani Institute of Management & Studies
 Organization Name: _____
 Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
Human Resource Management System

SUBMITTED BY
AMBIKA SANGAMNATH PANCHAL(22533)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-IV)**

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-2024



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMPO16030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that "**AMBIKA SANGAMNATH PANCHAL**",
Seat No.2374 of **MCA II SEM - IV** has completed the Major Project
entitled "**HUMAN RESOURCE MANAGEMENT SYSTEM**" for
the fulfilment of **MASTER OF COMPUTER APPLICATION**
under **Savitribai Phule Pune University, Pune**. This is the result of
the original project work under the supervision and guidance of
"**Prof. Omkar Barve**" to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405004

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Ambika Sangamnath Panchal** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Human Resource Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap
(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Ambika Sangamnath Panchal
 Project Title: Human Resource Management System
 Project Guide:(Institute) Prof. omkar Barve
 Organization Name: Cubit Technology
 Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON

**Manas Psych Health Clinic Cms Website With
Appointment Scheduling System**

SUBMITTED BY

SHREYA JADHAV (22534)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for Girls,
Koregaon Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that "**Jadhav Shreya Kishor**", Seat No. **2381** of **MCA II SEM – IV** has completed the Major Project entitled "**Manas Psych Health Clinic Cms Website With Appointment Scheduling System**" for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of "**Prof. Omkar Barve**" to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B.H. Nanwani


Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date: 25/5/24

Place: Pune



Sign of External Examiner



Sign of Internal Examiner

Sequentia

Software Solutions Pvt Ltd

Date: 16/04/2024

INTERNSHIP COMPLETION CERTIFICATE

This is to certify that

I, undersigned as a director of Sequentia Software Solutions Pvt. Ltd. would like to certify that **Miss Shreya Jadhav** has undergone an internship in this organization from 16th January 2024 to 16th April 2024. During her training she has worked on project namely "Manas Psych Health Clinic's CMS website with appointment scheduling system" and found proficient in her work.

Project Details are as follows:

Project Title: Manas Psych Health Clinic's CMS website with appointment scheduling system

Client Name: Manas Psych Health, Pune

Duration: from 16th January 2024 to 16th April 2024

Responsibilities Assigned: Design, Development

Sincerely,



Amol Baviskar





**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MFB6614

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Jadhav Shreya Kishor

Project Title: Manas Psych Health Clinic

Project Guide:(Institute) Prof. Ankar Barve

Organization Name: S.V.T.M.S.

Project Guide:(Organization) Amal Baviskar Mob. 7620885609

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
EMPLOYEE MANAGEMENT SYSTEM

SUBMITTED BY
NIKITA ASHOKRAO WAGHAMARE (22535)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-IV)**

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,




**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**


2023-2024

CERTIFICATE


This is to certify that **"NIKITA ASHOKRAO WAGHAMARE"**,
Seat No. **2347** of MCA II SEM - IV has completed the Major
Project entitled **"EMPLOYEE MANAGEMENT SYSTEM"** for
the fulfilment of **MASTER OF COMPUTER APPLICATION** under
Savitribai Phule Pune University, Pune. This is the result of the
original project work under the supervision and guidance of **"Prof.
Omkar Barve"** to the best of my knowledge and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B. H. Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
5, KOREGAON ROAD, PUNE-411001

Date:

Place: Pune



Sign of External Examiner



Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)


Doc No : CERT202405005

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Nikita Ashokrao WAGHAMARE** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **EMPLOYEE MANAGEMENT SYSTEM**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap
(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MB6614

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Nikita Ashokakao Waghmare

Project Title: Employee Management System

Project Guide:(Institute) Prof. Omkar. Batve

Organization Name: Cubit Technology

Project Guide:(Organization) _____ Mob. 7'

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
**RESTAURANT POINT OF SALE
SYSTEM**

SUBMITTED BY
AMISHA JAGGI
(22536)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
PROF. OMKAR BARVE

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that “**Jaggi Amisha Umesh**”, **Seat No. 2368** of **MCA II SEM – IV** has completed the Major Project entitled “**RESTAURANT PRINT OF SALE MANAGEMENT SYSTEM**” for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of “**Prof. Omkar Barve**” to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide

Date:

Place: Pune




Sign of External Examiner



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001



Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405008

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Jaggi Amisha Umesh** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Restaurant Point of Sale System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)


Student Name: JAGGI AMISHA UMESH

Project Title: RESTAURANT POINT OF SALE SYSTEM


Project Guide:(Institute) PROF. OMKAR BARVE

Organization Name: C-INFOTECH [FULL STACK DEVELOPER]

Project Guide:(Organization) Mr. AMRENDRA KUMAR AJAY Mob. 9762448017

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

- Note:** i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A
PROJECT REPORT ON
**LEARNING CONTENT MANAGEMENT
SYSTEM**

SUBMITTED BY
BATUL HUSAIN
(22537)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
PROF. OMKAR BARVE

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001, Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"BATUL HUSAIN"**, Seat No. **2333** of **MCA II SEM – IV** has completed the Major Project entitled **"LEARNING CONTENT MANAGEMENT SYSTEM "** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director



DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune

Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405007

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Batul Husain** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Learning Content Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: BATUL HUSAIN

Project Title: LEARNING CONTENT MANAGEMENT SYSTEM

Project Guide:(Institute) PROF. OMKAR BARVE

Organization Name: C- INFOTECH

Project Guide:(Organization) A.K. AJAY

Mob. 9762448017

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.

ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON

**HOTEL MANAGEMENT RESERVATION
SYSTEM**

SUBMITTED BY

SHRUTIKA KHANDERAO SARAF (22538)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE

OF

Prof. Omkar Barve

Through,




**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411001

2023-2024

CERTIFICATE

This is to certify that **"SHRUTIKA SARAF"**, Seat No. **2355** of **MCA II SEM - IV** has completed the Major Project entitled **"HOTEL RESERVATION MANAGEMENT SYSTEM"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani


Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001


Date: 25/05/2024

Place: Pune




25/5/24

Sign of External Examiner



Sign of Internal Examiner



CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241002

This certificate is awarded to **Mr/Ms. Shrutika khanderao Saraf** from **Sadhu Vaswani Institute of Management Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st February to 30th April 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project – Hotel Management Reservation System and completing his/her internship project along with the timely submission of the report.

We admire Shrutika khanderao Saraf analytical contribution to Learnovate Ecommerce through his/her findings on the project: **“Hotel Management Reservation System”**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.

Ravi Singh
Founder



30 APRIL 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55
Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com

Project Progress Report
 Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Shrutika Khanderao Saraf
 Project Title: Hotel management System
 Project Guide:(Institute) Omkar Barve
 Organization Name: LEARNOVATE ECOMMERCE
 Project Guide:(Organization) ARAV Sir Mob. 8624098896

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign		
		Expected	Actual				
1.	Preliminary discussion & project title finalization	10/02/2024					
2.	Synopsis submission & presentation	17/02/2024					
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024					
	4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024				
		5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
			6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024		
	7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024				
	8.	Review / Presentation	25/04/2024				
9.	Project soft copy checkup	27/04/2024					
10.	Final Submission	30/04/2024					

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
PHARMACY MANAGEMENT SYSTEM
SUBMITTED BY

SUBHASHINI ANAMTHU(22539)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-4)

UNDER THE GUIDANCE OF

Prof .Omkar Barve

Through,



Sadhu Vaswani Institute of Management Studies for Girls

Koregoan Park Pune -411014

CERTIFICATE

This is to certify that "SUBHASHINI VENKATESHWARLU ANAMTHU",
Seat No. 2331- of MCA II SEM – IV has completed the Major
Project entitled "PHARMACY MANAGEMENT SYSTEM " for the
fulfilment of MASTER OF COMPUTER APPLICATION under
Savitribai Phule Pune University, Pune. This is the result of the
original project work under the supervision and guidance of "Prof.
Omkar Barve" to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner




Sign of Internal Examiner



Global IT Providers

Hosting & Server Management



Date: 31st April 2024

TO WHOMSOEVER IT MAY CONCERN

This is to certify that **Subhashini Anamthu** has done her internship in **Python Programming** as a **Python Developer** at **GIP Technologies Pvt. Ltd.**, from **01st Feb 2024** to **31st Apr 2024**.

During her internship She demonstrated her skills with self-motivation to learn new skills. Her performance exceeded our expectations, and She was able to complete the project on time.

We wish her all the best for her upcoming career.

For GIP Technologies Private Limited


Komal Authorized Signatory
Administrator
GIP Technologies Pvt. Ltd.

GIP TECHNOLOGIES PVT. LTD.

B-4, Opp. Dainik Bhaskar, Bhaskar Flyover, JLN Marg, Jaipur, Rajasthan, 302015

GST No. 08AAGCG5142A1Z1

accounts@globalitproviders.com

www.globalitproviders.com

call : 8448444608



**Sadhu Vaswani Institute of Management
Studies for Girls**

SVIMS
Sadhu Vaswani Institute
of Management Studies

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T. Institute Code: MB6614

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Anamthu Subhashini
 Project Title: Pharmacy Management System
 Project Guide:(Institute) DMK021 Barve
 Organization Name: Global it providers
 Project Guide:(Organization) Deepraton kushuwha Mob. 9887410890

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
COURIER MANAGEMENT SYSTEM

SUBMITTED BY

VAISHNAVI SANDESH VIRKUD (22540)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE
GUIDANCE OF

Prof Omkar Barve



SADHU VASWANI INSTITUTE OF
MANAGEMENT STUDIES FOR GIRLS,
KOREGAON, PUNE- 411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471 91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: INMIP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“VAISHNAVI SANDESH VIRKUD”**, Seat No. **2384** of MCA II SEM – IV has completed the Major Project entitled **“COURIER MANAGEMENT SYSTEM”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

Date: 25/05/24

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE 411 001

Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405010

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Vaishnavi Sandesh Virkud** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Courier Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagare Jagtap
(Name & Signature of Project Coordinator)
CUBIT Technology, Pune

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)





Student Name: VAISHNAVI S. VIRKUD

Project Title: Courier Management System

Project Guide:(Institute) _____

Organization Name: E-Tech

Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
	4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024		
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
	6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024		
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A

PROJECT ON

HOUSE RENTAL MANAGEMENT

SUBMITTED BY

Madhuri Siddheshwar Pawar (22542)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

FOR THE PARTIAL FULFILLMENT OF THE INTERNAL CREDIT WORK OF

MASTERS OF COMPUTER APPLICATION SEM – IV

Through



Sadhu Vaswani Institute of Management Studies for Girls, Koregaon

Park, Pune-411001

2023-2024



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph: 020-26054471-91 Fax: 020-26054481
Approved by AICTE (Unaided-Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: IMMP016010 D T E, Institute Code: 6614

CERTIFICATE

This is to certify that "**Madhuri Pawar**", Seat No. **2348** of **MCA II SEM – IV** has completed the Major Project entitled "**House Rental Management**" for the fulfillment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of "**Prof. Omkar Barve**" to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



25/5/24

Sign of External Examiner

Sign of Internal Examiner



Date: 21-May-2024

CERTIFICATE OF PROJECT COMPLETION

This is to certify that **Madhuri Siddheshwar Pawar** has successfully completed the project titled 'House Rental Management' at SOWERMATE TECHNOLOGIES PRIVATE LIMITED as a Software Engineer Intern.

The project was undertaken from 15/02/2024 to 15/05/2024. During this period, Madhuri Siddheshwar Pawar demonstrated exceptional skills in Decision Making, Programming, Problem-Solving, etc. Their dedication and hard work have significantly contributed to the successful completion of this project. We appreciate the commitment, initiative, and technical expertise that Gauri Vinod Rathod brought to this project.

Their contribution has been invaluable, and we are confident that they will continue to achieve excellence in their future endeavors.

We wish Madhuri Siddheshwar Pawar all the best in their future career.

Madhuri Sagar Borage

Director

Sowermate Technologies Private Limited

madhuri.borage@sowermate.com



Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Madhusi Siddheshwar Pawar
 Project Title: House Rental Management
 Project Guide:(Institute) Prof. Omkar Barve
 Organization Name: Soveranale Tech. Pvt. Lt.
 Project Guide:(Organization) Subas Borage Mob. 9049789010

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT O

WAREHOUSE MANAGEMENT SYSYTEM

FOR

CUBIT TECHNOLOGY

SUBMITTED BY

SHAILA DATTARAYA SALUNKHE(2354)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Mr. OMKAR BARVE

Through



**Sadhu Vaswani Institute of Management Studies for Girls,
Koregaon Park, Pune-411001**

2023-24

CERTIFICATE

This is to certify that “**SHAILA DATTARAYA SALUNLKHE**”, Seat No. **2354** of **MCA II SEM – IV** has been completed the Major Project entitled “**WAREHOUSE MANAGEMENT SYSTEM**” for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of “**Prof. Omkar Barve**” to the best of my knowledge and belief.




Prof. Omkar Barve

Project Guide



Dr. Rajesh Kashyap

HOD



Dr. B H Nanwani


Director

Date: 25-5-2024


Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001


25/5/24

Sign of External Examiner



Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405012

Date : 2024-05-17

Internship Complation Certificate

This is to Certify that **Shaila Dattatray Salunkhe** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Warehouse management system** . During the internship he/she was found sincere and hardworking towards learning


We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



Sadhu Vaswani Institute of Management
Studies for Girls

Approved by AICTE Affiliated to UPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management System

B-12, Karmaveer Road, Warananagar

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Shaila Dattotraya Salunkhe

Project Title: Warehouse Management System

Project Guide:(Institute) Dr. Anilkar Borve

Organization Name: _____

Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT
ON
Gym Management System

SUBMITTED BY
Falguni Sarjerao Deshmukh (22544)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-IV)**

UNDER THE GUIDANCE OF
Prof. Omkar Barve

Through,



**VASWANI INSTITUTE OF MANAGEMENT STUDIES
FOR GIRLS, PUNE-411014**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMPO16030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"Falguni Deshmukh"**, Seat No. 2337 of MCA II SEM – IV has completed the Major Project entitled **"Gym Management System"** for the fulfilment of MASTER OF COMPUTER APPLICATION under Savitribai Phule Pune University, Pune. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner



Date: 15-05-2024

COMPLETION LETTER

TO WHOMSOEVER IT MAY CONCERN

This is to certify that **Ms. Falguni Deshmukh** is undergoing her industrial training on live project at **Elite Softwares, Pune**. In partial fulfillment of the final semester of MCA (Master of Computer Application) Course **Sadhu Vaswani Institute of Management Studies for Girls, Savitribai Phule Pune University**.

Details of Project are as below-

Project Titled : Gym Management System

Project Duration : 15-02-2024 to 15-05-2024

Technology : Python & SQLite

The Project is being executed under guidance of **Mr. Swami Panjela** Project Guide. The Management has viewed her performance continuously during the period of her training and found her performance satisfactory. The Design and Development of the system is as per our company standard.

This certificate has been issued on her own written request for the purpose of university examination.

We wish all the best in her future endeavor.

For Elite Softwares, Pune.



Swami Panjala
Founder and CEO
Elite Softwares, Pune



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Falguni Deshmukh

Project Title: Gym Management System

Project Guide:(Institute) Prof. Omkar Barve

Organization Name: Elite Softwares.

Project Guide:(Organization) Swami Panjala Mob. 9096622683

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	7/2/24		
2.	Synopsis submission & presentation	17/02/2024	15/2/24		
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024	15/2/24		
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024	6/3/24		
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024	16/3/24		
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024	30/3/24		
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024	11/4/24		
8.	Review / Presentation	25/04/2024	25/4/24		
9.	Project soft copy checkup	27/04/2024	27/4/24		
10.	Final Submission	30/04/2024	30/4/24		

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON

QUIZ PORTAL

SUBMITTED BY

MAHEK SHAIKH (22545)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE
OF

Prof.Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411014

2023-24

CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241011


This certificate is awarded to **Mr/Ms. Mahek Mehboob Shaikh** from **Sadhu Vaswani Institute of Management and Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st March to 31st May 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project – Quiz Portal and completing his/her internship project along with the timely submission of the report.

We admire Mahek Mehboob Shaikh analytical contribution to Learnovate Ecommerce through his/her findings on the project: **"Quiz Portal"**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.



Ravi Singh
Founder



31 May 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55
Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054474/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: INMP016030 D.T.E. Institute Code: 0614

CERTIFICATE

This is to certify that **“MAHEK SHAIKH”**, Seat No: **2356** of **MCA II SEM – IV** has completed the Major Project entitled **“QUIZ PORTAL ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B. H. Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date:

Place: Pune



25/5/24

Sign of External Examiner

Sign of Internal Examiner

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Mahek Mehboob Shaikh



Project Title: Quiz portal

Project Guide:(Institute) Omkaay Bawe

Organization Name: Learnovate

Project Guide:(Organization) Ravi Kumar

Mob. 9146876023

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


 Project Coordinator


 HOD MCA Programme

A

PROJECT REPORT ON

Blood Bank Management System

SUBMITTED BY

VAISHNAVI BANDU KUMBHAR (22546)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT
STUDIES FOR GIRLS,**

KOREGAON, PUNE- 411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015. SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“Vaishnavi Bandu Kumbhar”**, Seat No. **2370** of **MCA II SEM – IV** has been completed the Major Project entitled **“BloodBank & Donor Management System”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B. H. Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 25-05-24

Place: Pune



Sign of External Examiner

Sign of Internal Examiner





PAWAR TECH SERVICES PVT. LTD.

CIN-U72900PN2019PTC181283

www.pawarsoftwares.com

No: PSS/24/C84

Date: 30 April 2024

Certificate

This is to certify that **Ms. Vaishnavi B Kumbhar**. He has completed Industrial training on project " **Blood bank and donor management system** " with us "Pawar Tech Services Pvt. Ltd". Project Duration: **01 Jan 2024 to 30 April 2024**.

He is a sincere and hardworking person and is committed to his work.
We wish him all the best in his future endeavors.

Thanking You,



Place: Pune.

**Pawar Tech
Services Pvt. Ltd.**
E-05 Mangal Murti
Complex, Bhosari -411026.

Phone: 8983438373
E-mail: hr@pawarsoftwares.com



**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MB6614

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Vaishnavi Kumbhar

Project Title: Blood bank management system

Project Guide:(Institute) Prof. Amkar Barve

Organization Name: Power Tech Services PVT.LTD

Project Guide:(Organization) _____ Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A

PROJECT REPORT ON

COLLEGE MANAGEMENT SYSTEM

SUBMITTED BY

DESHPANDE AKSHATA RAJENDRA 2338)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE
OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411001

2023-2024



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune – 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“DESHPANDE AKSHATA RAJENDRA”**, Seat No. 2338 of **MCA II SEM – IV** has been completed the Major Project entitled **“COLLEGE MANAGEMENT SYSTEM”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B. H. Nanwani
Director

DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner

CERTIFICATE OF INTERNSHIP

Certificate ID: LE20241010

This certificate is awarded to **Mr/Ms. Akshata Rajendra Deshpande** from **Sadhu Vaswani Institute of Management and Studies**, for completing his/her online internship at Learnovate Ecommerce as a Web Developer Intern from **01st February to 30th April 2024**.

We appreciate his/her focus on learning and analyzing about Web Development Project – College Management System and completing his/her internship project along with the timely submission of the report.

We admire Akshata Rajendra Deshpande analytical contribution to Learnovate Ecommerce through his/her findings on the project: **“College Management System”**.

During his/her tenure as a Web Developer Intern, we found his/her efforts sincere, meticulous, and result-oriented.

We wish him/her all the best in his future endeavors.



Ravi Singh
Founder







30 April 2024

Address :

Learnovate Ecommerce Office , Near Chinchwad railway station ,
Chinchwad , Pune , Maharashtra , India
Contact no. +91 7972 5926 55
Email : learnovate04@gmail.com / Website : www.learnovatecommerce.com

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Deshpande Akshata Rajendra.
 Project Title: College Management System.
 Project Guide:(Institute) Sadhu Vaswani Institute of Management Studies.
 Organization Name: _____
 Project Guide:(Organization) Prof. Omkar Barve. Mob. 7757332444

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


 Project Coordinator


 HOD MCA Programme

A
PROJECT REPORT ON
ONLINE EYEWEAR SHOP SYSTEM

SUBMITTED BY

MUKKAWAR MANSI NANDKISHOR (22549)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE
OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411001

2023-2024

CERTIFICATE

This is to certify that **"MUKKAWAR MANSI NANDKISHOR"**,
Seat No. -2346 of **MCA II SEM – IV** has completed the Major
Project entitled **"ONLINE EYEWEAR SHOP SYSTEM"** for the
fulfilment of **MASTER OF COMPUTER APPLICATION** under
Savitribai Phule Pune University, Pune. This is the result of the
original project work under the supervision and guidance of **"Prof.
Omkar Barve"** to the best of my knowledge and belief.



Prof. Omkar Barve



Dr. Rajesh Kashyap



Dr. B H Nanwani

Project Guide

HOD

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date: 30/04/2024

Place: Pune



Sign of External Examiner



Sign of Internal Examiner

Certificate

OF PROJECT COMPLITION

PROUDLY PRESENTED TO

ID:CODIT34

Mansi Nandkishor Mukkawar

successfully completed the project, "Online Eyewear Shop System" during the period from "FEBRUARY 2024 to MAY 2024".

During this period, Mansi worked on "Online Eyewear Shop System", utilizing the PHP technology.




VERIFIED BY
CODTECH IT SOLUTIONS



GOUNI SRAVANI
ACADEMIC HEAD

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Mansi Nandkishor Mukkawat
Project Title: Online Eyewear Shop System
Project Guide:(Institute) Prof. Omkar Barve
Organization Name: Mr. Ashokrao Patil
Project Guide:(Organization) Neelam Harish Mob. 7945812419

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

DECLARATION BY STUDENTS

To,
The Director,
SVIMS, Koregaon Park, Pune

I, undersigned hereby declare that this project titled, "**Online Eyewear Shop System**" written and submitted by me to SPPU, Pune, in partial fulfillment of the requirement of the award of the degree of **MASTER OF COMPUTER APPLICATION (MCA-II)** under the guidance of **Dr. Omkar Barve**, is my original work.

I further declare that to the best of my knowledge and belief, this project has not been submitted to this or any other University or Institution for the award of any Degree.

Place: Pune
Date: 23/05/24

Mansi Mukkar
STUDENT NAME/SIGN
MANSI MUKKAWAR

ACKNOWLEDGEMENT

I extend my sincere gratitude to Director Dr. B.H. Nanwani, HOD Dr. Rajesh Kashyap and Guide by Prof. Omkar Barve for allowing me to carry out the study and for their constant encouragement, valuable suggestions, and guidance during the research work.

I extend my special thanks to Dr. Kalpana Salunkhe, Prof. Omkar Barve, and Prof. Girish Bal for their kind co-operation and inspiration.

I extend my special gratitude to my dearest family members and friends who encouraged and motivated me to complete the project report.

Place: Pune

Date: 28/05/24

Mansi Mukkwar
Student Name
Mansi Mukkwar

A
PROJECT REPORT ON
“ONLINE BANKING SYSTEM”

SUBMITTED BY

TRIVENI INGLE (22550)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF
MANAGEMENT STUDIES FOR GIRLS,
KOREGAON PARK, PUNE-411014**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune – 411001. Ph. 020-26054471-91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“TRIVENI INGLE”**, **Seat No. 2360** of **MCA II SEM – IV** has completed the Major Project entitled **“FH BANKING SYSTEM ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director
DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



SBP
25/5/24

Sign of External Examiner

Sign of Internal Examiner

Reference: CTPL/2024/05/CAN-IAL002

Date: 23rd May 2024

TO WHOMSOEVER IT MAY CONCERN

This is to inform that **Ms. Triveni Ingle**, has regularly attended our Internship Program based at Pune.

Organization: **Candent Technologies Pvt. Ltd.**

Intern Name: Ms. Triveni Ingle

Role: Intern

Date of Joining: 10th Jan 2024

Project: SAP ECC.6.0 EHP 8 Implementation & Upgradation using sum tool on Windows Server

Duration: 10th Jan 2024 to 10th July 2024







Ketaki Deshmukh
Assistant Manager

CANDENT Technologies Pvt. Ltd.



Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Tejvani Ingle
 Project Title: FI banking system
 Project Guide:(Institute) Prof. Omkar Baxve
 Organization Name: Aditya Anagha Multistates C.co-op. S. Ltd.
 Project Guide:(Organization) _____ Mob. 9709163950

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
	4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024		
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
	6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024		
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A
PROJECT REPORT
ON
Retailer Furnishing System
SUBMITTED BY
Vidya Laxman Shinde (22552)
SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE

IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION
(SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



VASWANI INSTITUTE OF MANAGEMENT STUDIES
FOR GIRLS, PUNE-411014

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001 Ph. 020-26054471/91 Fax: 020-26054481
Approved by AICTE (Unaided, Private), Affiliated to S. P. Pune University
Website: www.svins-pune.edu.in Email: director@svins-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: IMMP016030 D.T.E. Institute Code: 6614

Dr. B. H. Nanwani
Director

CERTIFICATE

This is to certify that "VIDYA LAXMAN SHINDE", Seat No. 2357 of MCA II SEM – IV has been completed the Major Project entitled "RETAILER FURNISHING SYSTEM" for the fulfilment of MASTER OF COMPUTER APPLICATION under Savitribai Phule Pune University, Pune. This is the result of the original project work under the supervision and guidance of "Prof. Omkar Barve" to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



25/5/24

Sign of External Examiner

Sign of Internal Examiner



INFINITI INFOSYSTEMS
Office Address: Rear Building, Bhale Estate, B-11, First Floor, Old Mumbai - Pune
Hwy, Wakadewadi, Pune, Maharashtra 411003 Phone: 020 2293 4007

Date: 5/04/2024

To Whom It May Concern

This is to certify that **Shinde Vidya Laxman** a student of has undergone his **Sadhu Vaswani Institute Of Management Studies**.

Internship with **Infiniti Infosystems**, Pune from December 1, 2023 to March 31, 2024. During the internship he worked on different modules of company projects and demonstrated good skills in Java, J2EE, Servlets, JSP, JDBC & Struts.

He was diligent and enthusiastic with zeal to do his best on his Project. He also assisted in technical documentation and modification.

He demonstrated good designing and coding skills. He has excellent written and verbal communication skills are well organized can work independently and is able to effectively multitask to ensure that the assignments are looked after and completed in a professional and timely manner.

We wish **Ms. Shinde Vidya Laxman** the absolute best for his career and future endeavors.

For Infiniti Infosystems
Tislin Nainan

Manager – Technology & Project





**Sadhu Vaswani Institute of Management
Studies for Girls**

Approved by AICTE - Affiliated to SPPU - NAAC Accredited with B+ Grade
ISO 9001:2015 Management Institute

D.T.E. Institute Code: MB6614

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Vidya Laxman Shinde
Project Title: Retailer furnishing Management System
Project Guide:(Institute) Rajesh Kashyap Sadhu Vaswani Institute of manage
Organization Name: _____
Project Guide:(Organization) Rajesh Kashyap Mob. 8459701409

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024	7/2/24		
2.	Synopsis submission & presentation	17/02/2024	15/2/24		
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024	15/2/24		
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024	6/3/24		
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024	16/3/24		
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024	30/3/24		
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024	11/4/24		
8.	Review / Presentation	25/04/2024	25/4/24		
9.	Project soft copy checkup	27/04/2024	27/4/24		
10.	Final Submission	30/04/2024	30/4/24		

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
WOMEN'S SAFETY APPLICATION

SUBMITTED BY
REESHITA KARTIK DAS(22554)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof OMKAR BARVE

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24

CERTIFICATE


This is to certify that **"REESHITA KARTIK DAS"**,
Seat No. 2376 of MCA II SEM – IV has completed the Major Project
entitled **"WOMEN'S SAFETY APP"** for the fulfilment of **MASTER
OF COMPUTER APPLICATION** under Savitribai Phule Pune
University, Pune. This is the result of the original project work under
the supervision and guidance of **"Prof. Omkar Barve"** to the best of
my knowledge and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411001

Date: 25/05/24

Place: Pune



Sign of External Examiner



Sign of Internal Examiner

CERTIFICATE



OF COMPLETION
(CODTECH IT SOLUTIONS)

Reeshita Das

This is to certify that Reeshita Das, a student at sadhu vaswani institute of management studies for girls , has successfully completed a web developer internship program with CODTECH IT SOLUTIONS Pvt Ltd from January to July. During the internship, Reeshita das was responsible for web development projects and management work Including presentations and managing Team.

14/05/24

DATE



SIGNATURE

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Reeshita Das
 Project Title: Women's safety app
 Project Guide:(Institute) Dr. Parvati Basu
 Organization Name: Sadhu Vaswani Institute of Management Studies
 Project Guide:(Organization) Codtech IT Solution, Telangana Mob. 9306768964

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON

“Automated Visual Inspection”

SUBMITTED BY
AMREEN SULTANA

SUBMITTED TO

**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
**MASTER OF COMPUTER APPLICATION
(SEM-III)**

UNDER THE GUIDANCE OF
DR. RAJESH KASHYAP

Through,



Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471-91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015. SPPU Code: IMIMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **"Amreen Sultana", Seat No. 2330** of **MCA II SEM - IV** has completed the Major Project entitled **"Automated Visual Inspection"** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **"Prof. Omkar Barve"** to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B H Nanwani
Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner


Sign of Internal Examiner

Date: 24/04/2024

TO WHOMSOEVER IT MAY CONCERN

This certificate is certifying to **Miss. Amreen Sultana**, Pursing MCA from sandhu vaswani management and studies for girls. She had successfully completed Internship Program at Sidhman Technologies. Her training report is the record of good work carried out by his during the period from **24th Jan 2023 to 24th April 2024**.

Her internship for the project of "**Automated inspection system**", his group had helped our staff for project requirement, gathering and some user interface page for web application. During the internship she demonstrated good skills with a self-motivated attitude to learn new things. Her performance exceeded expectations and was able to complete the project successfully on time. We wish her all the best for his future endeavors.





Sakshi D.
Sr. HR Manager
Sidhman Technologies.

Project Progress Report
Class: MCA II Semester IV (Academic Year 2023-24)


Student Name: Amreen Sultana

Project Title: Automated Vision Inspection

Project Guide:(Institute) Omtar Barve


Organization Name: _____

Project Guide:(Organization) Vikrant Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


Project Coordinator


HOD MCA Programme

A

PROJECT REPORT ON
PRE-SCHOOL ERP SYSTEM

SUBMITTED BY
KAVITA DILIP SAPKALE (22556)

SUBMITTED TO

**SAVITRIBAI PHULE PUNE
UNIVERSITY, PUNE**

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)
UNDER THE GUIDANCE OF

Pro Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls Koregaon Park, Pune-411001**

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph: 020-26054471-93 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015. SPPU Code: IMEMPO16030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that "**KAVITA DILIP SAPKALE**", **Seat No. 2343** of **MCA II SEM – IV** has completed the Major Project entitled "**PRE-SCHOOL ERP SYSTEM**" for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of "**Prof. Omkar Barve**" to the best of my knowledge and belief.

Prof. Omkar Barve
Project Guide

Dr. Rajesh Kashyap
HOD

Dr. B. H. Nanwani
Director

Date:

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
KAVAYITRI NISEGAON ROAD, PUNE - 411 001

Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405017

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Kavita Dilip Sapkale** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Pre-School ERP System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.

AISPK

Aishwarya Sagar Jagtap
(Name & Signature of Project Coordinator)

CUBIT Technology, Pune

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Kavita Dilip Sapkale

Project Title: School- ERP - system

Project Guide:(Institute) Prof. Omkar Barve

Organization Name: Sunshine kids pre school

Project Guide:(Organization) Samnath Pathak Mob. _____

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			}
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			}
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			}
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			}
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme

A
PROJECT REPORT ON

“ WASTE FOOD MANAGEMENT SYSTEM”

SUBMITTED BY
DARSHANA HINGANE (22557)

SUBMITTED TO
**SAVITRIBAI PHULE PUNE UNIVERSITY,
PUNE**

IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF

Prof. Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24



SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided-Private). Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Dr. B. H. Nanwani
Director

Certified by ISO 9001:2015, SPPU Code: IMMPO16030 D.T.F. Institute Code: 6614

CERTIFICATE

This is to certify that **“DARSHANA SUNILKUMAR HINGANE”**,
Seat No. 2336 of MCA II SEM – IV has completed the Major Project
entitled **“WASTE FOOD MANAGEMNT SYSTEM”** for the
fulfilment of **MASTER OF COMPUTER APPLICATION** under
Savitribai Phule Pune University, Pune. This is the result of the
original project work under the supervision and guidance of **“Prof.
Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date: 23-05-2024

Place: Pune



Sign of External Examiner

Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405006

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Darshana Sunilkumar Hingane** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **Waste Food Management System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagar Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune



Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Darshana Sunilkumar Hingane

Project Title: Waste food management System

Project Guide:(Institute) Prof. Omkar Barve

Organization Name: Angel food foundation

Project Guide:(Organization) Angel food group Mob. 7620511021

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment - H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.

Project Coordinator

HOD MCA Programme

A
PROJECT REPORT ON
**TRAVELS & TOURISM MANAGEMENT
SYSTEM**

SUBMITTED BY

DHANASHRI ANKUSH BHOR (22558)

SUBMITTED TO

SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE

IN PARTIAL FULFILLMENT OF DEGREE

MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE
OF

Prof. Omkar Barve

Through,



**SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR
GIRLS,**

KOREGAON, PUNE- 411014

2023-24



Dr. B. H. Nanwani
Director

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS

6, Koregaon Road, Pune - 411001. Ph. 020-26054471/91 Fax: 020-26054481
Approved by A.I.C.T.E. (Unaided- Private), Affiliated to S. P. Pune University
Website: www.svims-pune.edu.in Email: director@svims-pune.edu.in

Certified by ISO 9001:2015, SPPU Code: INMP016030 D.T.E. Institute Code: 6614

CERTIFICATE

This is to certify that **“BHOR DHANASHRI ANKUSH”**, Seat No.2334 of **MCA II SEM – IV** has completed the Major Project entitled **“TRAVELS & TOURISM MANAGEMENT SYSTEM ”** for the fulfilment of **MASTER OF COMPUTER APPLICATION** under **Savitribai Phule Pune University, Pune**. This is the result of the original project work under the supervision and guidance of **“Prof. Omkar Barve”** to the best of my knowledge and belief.

Prof. Omkar Barve

Project Guide

Dr. Rajesh Kashyap

HOD

Dr. B H Nanwani

Director

DR. B. H. NANWANI
DIRECTOR

SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001

Date:

Place: Pune



Sign of External Examiner

Sign of Internal Examiner



CODTECH IT SOLUTIONS



Certificate

OF PROJECT COMPLITION

PROUDLY PRESENTED TO

ID:CODIT35

Dhanashri Ankushi Bhor

successfully completed the project, "Travels & Tourism Management" during the period from "February 2024 to May 2024".

During this period, Dhanashri worked on "Travels & Tourism Management", utilizing the PHP technology.







VERIFIED BY
CODTECH IT SOLUTIONS


GOUNI SRAVANI
ACADEMIC HEAD


Project Progress Report
 Class: MCA II Semester IV (Academic Year 2023-24)

Student Name: Bhoni Dhanashri Anbush
 Project Title: Travels & Tourism management System
 Project Guide:(Institute) Prof. Ombkar Barve
 Organization Name: Mr. Sameer Rakhe
 Project Guide:(Organization) NEELAM HARTSH Mob. 9096212108

Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.
 ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.


 Project Coordinator


 HOD MCA Programme

A
PROJECT REPORT ON

E-FARM SYSTEM

SUBMITTED BY
VAISHNAVI RATANSING TOMAR(22559)

SUBMITTED TO
SAVITRIBAI PHULE PUNE UNIVERSITY, PUNE
IN PARTIAL FULFILLMENT OF DEGREE
MASTER OF COMPUTER APPLICATION (SEM-IV)

UNDER THE GUIDANCE OF
Prof . Omkar Barve

Through,



**Sadhu Vaswani Institute of Management Studies for
Girls, Koregaon Park, Pune-411001**

2023-24

CERTIFICATE


This is to certify that “**VAISHNAVI RATANSING TOMAR**”,
Seat No. 2383 of MCA II SEM – IV has completed the Major
Project entitled “**E-FARM SYSTEM**” for the fulfilment of
MASTER OF COMPUTER APPLICATION under **Savitribai
Phule Pune University, Pune**. This is the result of the original
project work under the supervision and guidance of “**Prof. Omkar
Barve**” to the best of my knowledge and belief.



Prof. Omkar Barve
Project Guide



Dr. Rajesh Kashyap
HOD



Dr. B H Nanwani
Director

Date: 25-05-2024

Place: Pune



DR. B. H. NANWANI
DIRECTOR
SADHU VASWANI INSTITUTE OF MANAGEMENT STUDIES FOR GIRLS
6, KOREGAON ROAD, PUNE-411 001



Sign of External Examiner



Sign of Internal Examiner

(This document can be verified online at <https://cubitweb.com/verifydoc>)

Doc No : CERT202405016

Date : 2024-05-17

Internship Completion Certificate

This is to Certify that **Vaishnavi Ratansing Tomar** has successfully completed his/her academic internship from **2024-01-01** to **2024-04-30**. He/She was working on a project titled **E-Farm System**. During the internship he/she was found sincere and hardworking towards learning

We wish him/her success in future endeavors.



Aishwarya Sagaz Jagtap

(Name & Signature of Project Coordinator)

CUBIT Technology, Pune

Project Progress Report

Class: MCA II Semester IV (Academic Year 2023-24)


Student Name: Vaishnavi Ralansing Tomar

Project Title: E-Farm system

Project Guide:(Institute) Prof. Omkar Barve

Organization Name: full stack developer Training e-infotech Cubit Technology.

Project Guide:(Organization) Mr. Anandendra kumar Ajay Mob.


Sr. No.	Activity to be completed	Date of Completion		Suggestions if any	Guide Sign
		Expected	Actual		
1.	Preliminary discussion & project title finalization	10/02/2024			
2.	Synopsis submission & presentation	17/02/2024			
3.	CHAPTER 1: INTRODUCTION 1.1 Client/Organization Profile 1.2 Need for System 1.3 Scope & Feasibility of Work 1.4 Operating Environment – H/w & S/w 1.5 Architecture of system 1.6 Detail Description of Technology Used	02/03/2024			
4.	CHAPTER 2: PROPOSED SYSTEM 2.1 Proposed System 2.2 Objectives of System 2.3 User Requirements	09/03/2024			
5.	CHAPTER 3: ANALYSIS & DESIGN 3.1 DFD 3.2 Table specifications (Database) 3.3 ERD	16/03/2024			
6.	3.4 Object Diagram 3.5 Class Diagram 3.6 Use Case Diagrams 3.7 Web Site Map Diagram (if Website)	30/03/2024			
7.	CHAPTER 4: USER MANUAL 4.1 User Interface Design (Screens etc.) 4.2 Limitations 4.3 Future enhancement BIBLIOGRAPHY ANNEXURE: Sample program code	13/04/2024			
8.	Review / Presentation	25/04/2024			
9.	Project soft copy checkup	27/04/2024			
10.	Final Submission	30/04/2024			

Note: i) Every student should report to their assigned project guide on the given date of each phase as stated above & take signature of project guide on this progress report card.

ii) Every time a student should bring this report card and at the time of final project submission submit this card to the project guide.



Project Coordinator



HOD MCA Programme